

SECRET

NATIONAL PHOTOGRAPHIC



INTERPRETATION CENTER

## HS - SOFTWARE DEVELOPMENT EFFORT (PROGRESS REPORT A/O JULY 1969)

### GENERAL

- ALL MAJOR PROGRAMMING ACTIONS—UNDERWAY
- BASE LINE REVIEW—JUST COMPLETED
- TASK/PROBLEM LIST—LENGTHY (BUT RECORDED)
- USE OF TECH. MEMOS—IMPROVES  
INFORMATION EXCHANGE

|                |   |
|----------------|---|
| CONTROL NO.    | <u>N-1659 (7/69)</u>                          |
| CLASSIFICATION | <u>SECRET</u>                                 |
| TITLE          | <u>IIS - Software Development</u>             |
|                | <u>Effort (Progress Report AIO July 1969)</u> |
| REQUESTOR      | <u>[REDACTED]</u>                             |
| DATE COMPLETED | <u>1 July 1969</u>                            |

25X1